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(S) NATIONAL RECONNAISSANCE OFFICE
WASHINGTON, D.C.

THE NRO STAFF
16 October 1969

MEMORANDUM FOR CHAIRMAN, COMIREX MAPPING, CHARTING,
AND GEODESY WORKING GROUP

SUBJECT: Additional Doppler Beacons for CORONA
REFERENCE: DIA Memorandum for Chairman, COMIREX, Subject:

Worldwide Positioning Requirements, 1 October
1969, with enclosure | | 25X1

The draft USIB paper constituting the enclosure to the
referenced memorandum documents a requirement to launch two
doppler beacons in addition to the four now provided for in
the CORONA program, The paper further indicates a need to
schedule some of these missions during the summer months,

This requirement has been reviewed by the NRO Staff and
informally discussed with cognizant DIA representatives. It
would appear that the additional doppler beacons can be
accommodated in a mutually acceptable launch schedule, This

would involve, however,; approximately g::::lin presently un- 25X1A
programmed costs. These costs result Irom ardware procure-

ment, integration, and rescheduling as follows: 25X1A

Integration and antenna procurement for two
additional flight vehicles at 1 |25X1A

Cost of two additional doppler beacons at

descheduling of an appropriate flight 25X1A
v.:hicle to permit a doppler launch in
ALgLSt 1970 = = = = = = = = = = = = - = - = = |:| 25X1A
Total
The current projected CORONA launch schedule is as
listed below with the four doppler beacon payloads as
indicated: '
NRO review(s) completed. 25X1
CORONA
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As you are aware, NRP funds in support of the doppler
beacon missions have been totally expended, and DOD funds in
the amount of[ _ ]have already been required to provide for
increased beacon antenna costs for the currently scheduled
launches, Due to severe budgetary limitations on the NRP, the
cost of the two proposed additional launches would further
have to be borne by supplemental DOD funds,
25X1A
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Director
Cy to: Chairman, COMIREX 25X1
(Ss-4)
—ANOLE NIA TUP sEcRET CONTROL WO
COPY, QF 3 COPIES

EXCLUDED FROM AUTOMATIC REGRADING PAGE, 2 OF 2 ... PAGES
DOD DIRECTIVE 3200.10 DOES NOT APPLY

Approved For Release 2004/11/01 : CIA-RDP79B01709A000400030047-5



